



# 2019 STATE FAIR AG BUILD CALENDAR

**BUILD #1: The Skinner Family** **BUILD #2: The Kemp Family**



Modified: 5.8.19

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY																																																	
<p><b>Projects &amp; Events are Subject to Change</b> All is Dependent on Weather, the Elements, Build Safety, &amp; Productivity</p>		<p><b>Build Shifts</b> 1st Shift: 9:00am - 12:30pm 2nd Shift: 2:00pm - 5:00pm</p>		<p><b>Refer to Confirmation Email for Details Regarding</b> Parking Details / Appropriate Attire / Map of Site / Weather Policy</p>																																																			
July 28	July 29	<p><b>July 30</b> <b>FLOOR SYSTEM</b> <i>Heavy Lifting</i> <b>1 SHIFT</b> 8:00am—2:30pm</p> <table border="1"> <tr> <td><b>Build #1</b> 12 Volunteers</td> <td><b>BUILD #2</b> 12 Volunteers</td> </tr> <tr> <td></td> <td></td> </tr> </table>		<b>Build #1</b> 12 Volunteers	<b>BUILD #2</b> 12 Volunteers			July 31	August 1	<p><b>August 2</b> <b>RAISING THE WALLS</b> SET TRUSSES BUILD FRONT PORCH <i>Possible Power Tools &amp; Ladders</i></p> <table border="1"> <tr> <td><b>BUILD #1</b> 20 Volunteers</td> <td><b>BUILD #2</b> 20 Volunteers</td> <td><b>BUILD #1</b> 20 Volunteers</td> <td><b>BUILD #2</b> 20 Volunteers</td> </tr> <tr> <td><u>Shift #1</u></td> <td><u>Shift #1</u></td> <td><u>Shift #1</u></td> <td><u>Shift #1</u></td> </tr> <tr> <td><u>Shift #2</u></td> <td><u>Shift #2</u></td> <td><u>Shift #2</u></td> <td><u>Shift #2</u></td> </tr> </table>		<b>BUILD #1</b> 20 Volunteers	<b>BUILD #2</b> 20 Volunteers	<b>BUILD #1</b> 20 Volunteers	<b>BUILD #2</b> 20 Volunteers	<u>Shift #1</u>	<u>Shift #1</u>	<u>Shift #1</u>	<u>Shift #1</u>	<u>Shift #2</u>	<u>Shift #2</u>	<u>Shift #2</u>	<u>Shift #2</u>																																
<b>Build #1</b> 12 Volunteers	<b>BUILD #2</b> 12 Volunteers																																																						
<b>BUILD #1</b> 20 Volunteers	<b>BUILD #2</b> 20 Volunteers	<b>BUILD #1</b> 20 Volunteers	<b>BUILD #2</b> 20 Volunteers																																																				
<u>Shift #1</u>	<u>Shift #1</u>	<u>Shift #1</u>	<u>Shift #1</u>																																																				
<u>Shift #2</u>	<u>Shift #2</u>	<u>Shift #2</u>	<u>Shift #2</u>																																																				
<p><b>August 4</b> <b>SIDING &amp; WINDOWS</b> TYVEK – HOUSE WRAP SOFFITS &amp; FASCIA BOARD <i>Possible Power Tools &amp; Ladders</i></p> <table border="1"> <tr> <td><b>BUILD #1</b> 20 Volunteers</td> <td><b>BUILD #2</b> 20 Volunteers</td> </tr> <tr> <td><u>Shift #1</u></td> <td><u>Shift #1</u></td> </tr> <tr> <td><u>Shift #2</u></td> <td><u>Shift #2</u></td> </tr> </table>		<b>BUILD #1</b> 20 Volunteers	<b>BUILD #2</b> 20 Volunteers	<u>Shift #1</u>	<u>Shift #1</u>	<u>Shift #2</u>	<u>Shift #2</u>	<p><b>August 5</b> <b>EXTERIOR PROJECTS</b> SIDING &amp; TRIM – DAY #1 INT &amp; EXT CAULKING <i>Possible Power Tools &amp; Ladders</i></p> <table border="1"> <tr> <td><b>BUILD #1</b> 15 Volunteers</td> <td><b>BUILD #2</b> 15 Volunteers</td> </tr> <tr> <td><u>Shift #1</u></td> <td><u>Shift #1</u></td> </tr> <tr> <td><u>Shift #2</u></td> <td><u>Shift #2</u></td> </tr> </table>		<b>BUILD #1</b> 15 Volunteers	<b>BUILD #2</b> 15 Volunteers	<u>Shift #1</u>	<u>Shift #1</u>	<u>Shift #2</u>	<u>Shift #2</u>	<p><b>August 6</b> <b>EXTERIOR PROJECTS</b> SIDING &amp; TRIM – DAY #2 BEGIN EXTERIOR TRIM BUILD FRONT PORCH RAILS <i>Possible Power Tools &amp; Ladders</i></p> <table border="1"> <tr> <td><b>BUILD #1</b> 15 Volunteers</td> <td><b>BUILD #2</b> 15 Volunteers</td> </tr> <tr> <td><u>Shift #1</u></td> <td><u>Shift #1</u></td> </tr> <tr> <td><u>Shift #2</u></td> <td><u>Shift #2</u></td> </tr> </table>		<b>BUILD #1</b> 15 Volunteers	<b>BUILD #2</b> 15 Volunteers	<u>Shift #1</u>	<u>Shift #1</u>	<u>Shift #2</u>	<u>Shift #2</u>	<p><b>August 7</b> <b>EXTERIOR PROJECTS</b> EXTERIOR PAINTING FINISH EXTERIOR TRIM</p> <table border="1"> <tr> <td><b>BUILD #1</b> 10 Volunteers</td> <td><b>BUILD #2</b> 10 Volunteers</td> </tr> <tr> <td><u>Shift #1</u></td> <td><u>Shift #1</u></td> </tr> <tr> <td><u>Shift #2</u></td> <td><u>Shift #2</u></td> </tr> </table>		<b>BUILD #1</b> 10 Volunteers	<b>BUILD #2</b> 10 Volunteers	<u>Shift #1</u>	<u>Shift #1</u>	<u>Shift #2</u>	<u>Shift #2</u>	<p><b>August 8</b> <b>EXTERIOR PAINTING</b> <b>EXTERIOR TRIM</b> SHOE MOLD HANG CABINETS <i>Possible Power Tools &amp; Ladders</i></p> <table border="1"> <tr> <td><b>BUILD #1</b> 10 Volunteers</td> <td><b>BUILD #2</b> 10 Volunteers</td> </tr> <tr> <td><u>Shift #1</u></td> <td><u>Shift #1</u></td> </tr> <tr> <td><u>Shift #2</u></td> <td><u>Shift #2</u></td> </tr> </table>		<b>BUILD #1</b> 10 Volunteers	<b>BUILD #2</b> 10 Volunteers	<u>Shift #1</u>	<u>Shift #1</u>	<u>Shift #2</u>	<u>Shift #2</u>	<p><b>August 9</b> <b>INTERIOR PAINTING</b> CAULK / FINISH INT TRIM PAINT DOORS INTERIOR PAINT 2ND COAT <i>Possible Power Tools &amp; Ladders</i></p> <table border="1"> <tr> <td><b>BUILD #1</b> 10 Volunteers</td> <td><b>BUILD #2</b> 10 Volunteers</td> </tr> <tr> <td><u>Shift #1</u></td> <td><u>Shift #1</u></td> </tr> <tr> <td><u>Shift #2</u></td> <td><u>Shift #2</u></td> </tr> </table>		<b>BUILD #1</b> 10 Volunteers	<b>BUILD #2</b> 10 Volunteers	<u>Shift #1</u>	<u>Shift #1</u>	<u>Shift #2</u>	<u>Shift #2</u>	<p><b>August 10</b> <b>INTERIOR FINISH</b> INTERIOR PAINT / CAULK MISCELLANEOUS ITEMS <i>Possible Power Tools &amp; Ladders</i></p> <table border="1"> <tr> <td><b>BUILD #1</b> 10 Volunteers</td> <td><b>BUILD #2</b> 10 Volunteers</td> </tr> <tr> <td><u>Shift #1</u></td> <td><u>Shift #1</u></td> </tr> <tr> <td><u>Shift #2</u></td> <td><u>Shift #2</u></td> </tr> </table>		<b>BUILD #1</b> 10 Volunteers	<b>BUILD #2</b> 10 Volunteers	<u>Shift #1</u>	<u>Shift #1</u>	<u>Shift #2</u>	<u>Shift #2</u>
<b>BUILD #1</b> 20 Volunteers	<b>BUILD #2</b> 20 Volunteers																																																						
<u>Shift #1</u>	<u>Shift #1</u>																																																						
<u>Shift #2</u>	<u>Shift #2</u>																																																						
<b>BUILD #1</b> 15 Volunteers	<b>BUILD #2</b> 15 Volunteers																																																						
<u>Shift #1</u>	<u>Shift #1</u>																																																						
<u>Shift #2</u>	<u>Shift #2</u>																																																						
<b>BUILD #1</b> 15 Volunteers	<b>BUILD #2</b> 15 Volunteers																																																						
<u>Shift #1</u>	<u>Shift #1</u>																																																						
<u>Shift #2</u>	<u>Shift #2</u>																																																						
<b>BUILD #1</b> 10 Volunteers	<b>BUILD #2</b> 10 Volunteers																																																						
<u>Shift #1</u>	<u>Shift #1</u>																																																						
<u>Shift #2</u>	<u>Shift #2</u>																																																						
<b>BUILD #1</b> 10 Volunteers	<b>BUILD #2</b> 10 Volunteers																																																						
<u>Shift #1</u>	<u>Shift #1</u>																																																						
<u>Shift #2</u>	<u>Shift #2</u>																																																						
<b>BUILD #1</b> 10 Volunteers	<b>BUILD #2</b> 10 Volunteers																																																						
<u>Shift #1</u>	<u>Shift #1</u>																																																						
<u>Shift #2</u>	<u>Shift #2</u>																																																						
<b>BUILD #1</b> 10 Volunteers	<b>BUILD #2</b> 10 Volunteers																																																						
<u>Shift #1</u>	<u>Shift #1</u>																																																						
<u>Shift #2</u>	<u>Shift #2</u>																																																						
<p><b>August 11</b> <b>INSTALL HARDWARE</b> SHELVING / KNOBS SCREENS/ MINI BLINDS CABINET TRIM <i>Possible Power Tools &amp; Ladders</i></p> <table border="1"> <tr> <td><b>BUILD #1</b> 10 Volunteers</td> <td><b>BUILD #2</b> 10 Volunteers</td> </tr> <tr> <td><u>Shift #1</u></td> <td><u>Shift #1</u></td> </tr> <tr> <td><u>Shift #2</u></td> <td><u>Shift #2</u></td> </tr> </table>		<b>BUILD #1</b> 10 Volunteers	<b>BUILD #2</b> 10 Volunteers	<u>Shift #1</u>	<u>Shift #1</u>	<u>Shift #2</u>	<u>Shift #2</u>	<p><b>August 12</b> <b>VINYL PLANK FLOOR</b> COMPLETE INTERIOR &amp; EXTERIOR PROJECTS <i>Possible Power Tools &amp; Ladders</i></p> <table border="1"> <tr> <td><b>BUILD #1</b> 15 Volunteers</td> <td><b>BUILD #2</b> 15 Volunteers</td> </tr> <tr> <td><u>Shift #1</u></td> <td><u>Shift #1</u></td> </tr> <tr> <td><u>Shift #2</u></td> <td><u>Shift #2</u></td> </tr> </table>		<b>BUILD #1</b> 15 Volunteers	<b>BUILD #2</b> 15 Volunteers	<u>Shift #1</u>	<u>Shift #1</u>	<u>Shift #2</u>	<u>Shift #2</u>	<p><b>August 13</b> <b>WRAP-UP FLOORING</b> <b>INTERIOR FINISH</b> HARDWARE PAINT TOUCH-UPS</p> <table border="1"> <tr> <td><b>BUILD #1</b> 15 Volunteers</td> <td><b>BUILD #2</b> 15 Volunteers</td> </tr> <tr> <td><u>Shift #1</u></td> <td><u>Shift #1</u></td> </tr> <tr> <td><u>Shift #2</u></td> <td><u>Shift #2</u></td> </tr> </table>		<b>BUILD #1</b> 15 Volunteers	<b>BUILD #2</b> 15 Volunteers	<u>Shift #1</u>	<u>Shift #1</u>	<u>Shift #2</u>	<u>Shift #2</u>	<p>August 14 <b>NO VOLUNTEERS</b> HOUSE IS NOT OPEN TO THE PUBLIC</p>		<p><b>August 15</b> <b>BUILD WRAP-UP</b> <b>FINAL PUNCH-OUT</b> CLEAN INTERIOR ORGANIZE TRAILER PREP FOR WALK-THRU</p> <p><b>1 SHIFT</b> 9:00am—1:00pm 10 Volunteers</p>		<p>August 16 <b>CLOSING CEREMONIES</b> <b>11AM</b></p>		<p>August 17</p>																									
<b>BUILD #1</b> 10 Volunteers	<b>BUILD #2</b> 10 Volunteers																																																						
<u>Shift #1</u>	<u>Shift #1</u>																																																						
<u>Shift #2</u>	<u>Shift #2</u>																																																						
<b>BUILD #1</b> 15 Volunteers	<b>BUILD #2</b> 15 Volunteers																																																						
<u>Shift #1</u>	<u>Shift #1</u>																																																						
<u>Shift #2</u>	<u>Shift #2</u>																																																						
<b>BUILD #1</b> 15 Volunteers	<b>BUILD #2</b> 15 Volunteers																																																						
<u>Shift #1</u>	<u>Shift #1</u>																																																						
<u>Shift #2</u>	<u>Shift #2</u>																																																						